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Owner : San Luis Obispo County 

Flood Control and Water 
Conservation District, 
California 

Project Manager : John Hollenbeck, PE 
 

Engineer : Black & Veatch 
Project Manager : Steve Foellmi, PE 
Engineering Manager : Paul Kneitz, PE 

 
Subconsultant (Pipelines) : Boyle Engineering  
Lead Engineer : Andy Romer, PE  
Project Description  
The District, in conjunction with various stakeholders and  
five local entities representing the City of El Paso De 
Robles, Atascadero Mutual Water Company (AMWC), 
Templeton Community Services District (TCSD), City of 
San Luis Obispo and County Service Area 10, Zone A 
(CSA10A), is implementing the Nacimiento Water 
Project (NWP). This project, construction value between 
$125 - $150M, is a proposed regional raw water 
transmission facility that will deliver water from Lake 
Nacimiento to communities within San Luis Obispo 
County. Figure 1 shows key project features.  

Contract Strategy  
The project has been divided into 5 separate contracts.  Contractors will be permitted to bid on multiple 
contracts.  The breakdown of the contracts is given in table below: 
 
Spec. Name Description $ Range 

(approx.) 
Spec 1 
Bid: Late Mar 07 
Open: Mid May 07 

Nacimiento 
Lake Intake 
Underground 
Work 

Intake shaft/pump wetwell (approx. 20ft dia.), 
microtunneled intake line (approx. 72in dia.), and 
underwater multi-port sloping intake with screens.  

$14m to 
 $16m 

Spec 2 
Bid: Mid May 07 
Open: Early July 07 

Pump Stations, 
Tanks & 
SCADA 

Intake pump station (IPS) with five 700 horsepower 
(hp) vertical pumps, building and all appurtenances; 
2 intermediate pump stations, project SCADA 
system, three welded steel storage tanks; Camp 
Roberts Tank and Rocky Canyon Tank, each 850,000 
gals, and Cuesta Tunnel Tank, 300,000 gals.           

$35m to 
 $38m 

Spec 3 
Bid: Late April 07 
Open: Early June 07 

Pipeline Section 
1 - North 

23 miles of 36 and 30-in. dia. pipe from the Lake 
Nacimiento Intake to the Paso Robles Turnout.  

$46m to 
 $50m 

Spec 4 
Bid: Late Apr 07 
Open: Mid June 07 

Pipeline Section 
2 - Central 

10 miles of 24 and 18-in. dia. pipe from the Paso 
Robles Turnout to the Rocky Canyon Site.  

$18m to 
 $22m 

Spec 5 
Bid: Late Apr 07 
Open: Late June 07 

Pipeline Section 
3 - South 

12 miles of 18 and 12-in. dia. pipe from the Rocky 
Canyon Site to the San Luis Obispo Turnout.  

$20m to 
 $24m 

 

Figure 1 – Summary Schematic 
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Key Dates 
Bid Period Start : March 07  Notice to Proceed : October 07  
Approx. Construction Duration 34 months    
 
Pre-Qualifications 
Pre-Qualifications will be required for the intake construction (Spec 1) and the horizontal directional drilling 
(HDD) which is part of Specs 3, 4, and 5. A program of prequalification will take place prior to the issue of 
the bid documents.  The successful HDD Contractors will be listed in the pipeline contract bid documents. 
  
Outreach Strategy 
In order to engage Contractors into this exciting project, the Project Team has developed a Contractor 
Outreach Strategy aimed at informing Contractors about the project and listening to their comments and 
suggestions.  The Outreach revolves around three Workshops, as shown below : 
 

 
 
In addition to attending the Workshops in person in San Luis Obispo, all Workshops may be viewed via 
teleconference at several Black & Veatch office locations or online from your own office. Contractors can 
attend the Workshops in any of the following locations: San Luis Obispo, Sacramento, Walnut Creek, Irvine, 
Los Angeles, San Diego, Bakersfield, Las Vegas, Phoenix, Kansas City, Dallas or San Antonio.   
 
Information Requested 
We request that Workshop attendees provide the following information to the corresponding Workshop 
project representative upon arrival at Workshop No. 1: Company Profile and area of specialty; contact 
information for key people; and location of office for correspondence. 
 
Thank you for your interest. We look forward to working with you through the Outreach process. 


